SUPPI]RT

FOR BUSINESS
PROGRAM WELLS STREET BRIDGE
REHABILITATION PROJECT

START DATE: March 5, 2018 AUGUST 2018
ANTICIPATED COMPLETION: November 2018

OUR PROGRESS:
= Began installation of new structural steel on the lift span
= Started rehabilitation of the east concrete bridge deck
= Completed painting of primary bridge steel

LOOKING AHEAD:
= Continue rehabilitation of the concrete bridge decks including expansion joints
= Continue installing rehabilitated bridge operating machinery
= |nstall new electronic bridge controls

CONSTRUCTION IMPACTS:

On-street parking is restricted

= Riverwalk closed on both the west and east side of the bridge

= Anticipate noise during concrete removals on the roadway project and concrete repair work
in the pier area

= Boaters are advised to check for posted US Coast Guard clearance notifications

= Access to businesses, residences, and other properties will remain open

= All work is weather dependent and subject to change

STAY CONNECTED
u@milwaukeedpw

n/mllwaukeedpw

nm= Milwaukee.gov/supportforbusiness

Rehabilitated mechanical components ready for installation

PROJECT CONTACTS
Tony Kotecki Construction Supervisor akotec@milwaukee.gov 414-708-3886
Megan O’Connor  Support for Business Liaison  moconnor@milwaukee.gov  414-708-1433

This material is available in alternative formats for individuals with disabilities upon

Print request. Please contact the City of Milwaukee ADA Coordinator at (414) 286-3475
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print and 7 days for Braille documents. MR e
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